
ID WBS Task Name Duration Start Finish Predecessors MandS Items Funding Category Work Pkg
1 1.1 Run 2b Silicon 211.2 w Mon 10/2/00 Wed 12/22/04

313 1.1.3 Mechanical Design and Fabrication 149.8 w Mon 8/6/01 Fri 8/6/04
320 1.1.3.2 South silicon barrel assembly 137.8 w Mon 8/6/01 Wed 5/12/04
464 1.1.3.2.11 Final electrical test of south silicon 3 w Thu 4/22/04 Wed 5/12/04 463
465 1.1.3.3 South Silicon Complete 0 w Wed 5/12/04 Wed 5/12/04 464
466 1.1.3.4 North silicon barrel assembly 70.8 w Wed 3/5/03 Fri 7/30/04
486 1.1.3.4.2 Mate layer 0 with layer 1, north 1 w Fri 4/30/04 Thu 5/6/04 475,484
487 1.1.3.4.3 Final electrical test of layers 0-1 north 1 w Fri 5/7/04 Thu 5/13/04 486
488 1.1.3.4.4 L0-L1 North Complete 0 w Thu 5/13/04 Thu 5/13/04 487
489 1.1.3.4.5 L2-L5 barrel assembly 63 w Wed 3/5/03 Fri 6/4/04
490 1.1.3.4.5.1 Staves 59.2 w Wed 3/5/03 Fri 5/7/04
518 1.1.3.4.5.1.6 Test L2-L3 staves 3 w Mon 4/19/04 Fri 5/7/04 517FF+1 w
523 1.1.3.4.5.4 Install staves in north support cylinder 4 w Fri 4/9/04 Thu 5/6/04 522
524 1.1.3.4.5.5 Verify stave alignment 1 w Fri 5/7/04 Thu 5/13/04 523
781 1.1.6 Installation 61.4 w Wed 10/1/03 Wed 12/22/04
789 1.1.6.8 Fabricate alignment fixtures 6 w Tue 3/23/04 Mon 5/3/04 788
790 1.1.6.9 Shutdown for Installation Begins 0 w Wed 5/19/04 Wed 5/19/04 793SF,791SF
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Resource Names

PHYSF,PHYSU,SASEQTestStandF

PHYSF,MTF,CMMT,PHYSU,CMML
PHYSF,PHYSU,SASEQTestStandF

PHYSU,PHYSF,SASEQTestStandF
MEF[25%],MTF[50%],CMMT[50%],CMML,PHYSF[25%],DESF[5%],PHYSU
MTF[50%],CMMT[50%],CMML,PHYSF[25%],PHYSU[50%]

MEF[20%],MTF[20%]
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